SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:55PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 722 Const Calendar Day: 169 Date: 20-Nov-2012 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  09:00am 05:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.08" Condition Light rain with mostly overcast skies

Working Day [ ] If no, explain:

Diary:
Work description.

- Spent the majority of the day processing surveying data for the cable band and suspender bracket offset
from PP104 to 110 on both the E and W lines. Prepared a report for Warren so that he could respond to
RFI 3096R00 in a timely manner as ABF would like to start this operation as soon as possible.

- Attended a meeting for RFI 3096R00 at 4:15pm regarding the measured offsets of the cable bands and
suspender brackets with Kevin Smith, Adam Roebuck, George Baker, Dan Turner, and Warren Collins.
The proposed distance to move cable bands east at panel points 104, 106, and 110 was agreed upon by
ABF, TY-Lin, and Caltrans. However there was a difference of +/- 20mm at PP108E/W, which still needs
to be addressed before responding to the RFI.
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